Replaces Table 3 in Section C.7.1, Pages 46, 47 and 48

Table 3 - ROW Acquisition Schedule

S scqitron
No Location District Sub-District Station Equation Length (m) q
Early Late
From To (2006) | (2006)
1 Janfcmg— Aceh Lhoong 46+100.000 52+044.920 | 52+044.920 | Back 5.944.92 1-Aug | 1-Nov
Lamjuhang Besar 55+500.000 | Ahead
2 | Geurute Aceh Jaya Jaya 62+079.96 70+400.000 5,356.83 3 Oct | 3 Dec
3 | Baba Krueng Aceh Jaya Jaya 70+400.000 78+000.000 | 78+000.000 | Back 7,600.00 30ct | 3 Dec
79+233.895 | Ahead
4 | Babah Nipah Aceh Jaya Sampoinet 92+000.000 92:217.455 |92:217.455 | Back 217.46 3 Oct | 3 Dec
86+700.000 | Ahead
5 | Lamno - B. Nipah Aceh Jaya Sampoinet 86+700.000 93:531.460 | 93+531.000 | Back 6,831.46 3 Oct | 3 Dec
99+060.000 | Ahead
B. Nipah - P. Sampoinet -
6 makmur Aceh Jaya Setia Bakti 99+060.000 130+700.000 31,640.00 3 Oct | 3 Dec
7 | Panton Makmur Aceh Jaya Setia Bakti 130+700.000 132+700.000 2,000.00 3 Oct 3 Dec
Setia Bakti -
8 | P. Makmur - Calang | Aceh Jaya Kr. Sabee 132+700.000 152+857.000 20,157.00 3 Oct | 3 Dec
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